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Norwalk, Comnectiout, 11 July 1942

1. Purposes Conference and orientation on Perkin.Elmer Type
One package.

3. Status of projects

(&} Total system test has yst to bs undertaken.

{b} Fabrication of window has yet to bs done, although
they have been able to make sn ulirasonic weld ol invar to
glass at full sise. Next step is to complete actual window,
They hope to delliver one wacuut window in time for flight
tant,

{(c) Scamner is not yet proven.

(d) First cawera package will be ready within two weeks

gcmplete with stabilization and all components operable except

1 ¥C shuttle mechanisnm.
{e) Vibration induced by rate gyro rotor unbalance was
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quite apparent on portions of the camers structurs although they
assured me it was not sufficlient to degrade the image. I hope
this is so because they have not conducted any tests to verify

this,

{£) PE claims .67% accurasy for their V/H sensor whiech
controls rate of film roller drive.

4a I asked Periin-Elmer to give um s statement of cost to
accommodate their V/H signal to the rroposed instrumentation tape
recordsr.
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